

Implementation Programme

Deliverable	Completion Date
Complete Project Scope	24 October 2002
Complete Topo and Boundary definition surveys	29 November 2002
Complete Preliminary Design for edge protections and Environmental enhancements	29 November 2002
Complete consultation on preliminary design	7 March 2003
Complete agreements with adjoining property owners for removal/retention of encroachments	31 January 2003
Complete the final Design	April 2003
Lodge Consent application	June 2003
Obtain Resource consents	31 October 2003
Appoint Contractor for construction works	December 2003
Complete construction of edge protections and selected environmental enhancements	30 June 2004
Refined flood maps and prepare Guidelines for providing financial assistance	29 November 2002
Complete agreements with individual property owners for providing financial assistance for house raising	June 2004
Complete edge protections and environmental enhancement works	June 2004
Complete House Raising	June 2007