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Hutt River Floodplain Management Plan
Plan Preparation and Publishing – Process Chart

Prepare Working Draft July–December 2000

HCC and UHCC Officers
and Iwi Receive
Working Draft

Mid January 2001

Advisory Committee Endorse
"Consultation Draft" March 2001

Public Consultation
• Newsletter/Press Releases
• Receive Submissions
• Analyse and Report
• AC Hear Submissions
• Inform Submitters

March–May 2001

Refine Working Draft January–February 2001

Adoption Process
• AC Recommend Plan
• LCC Recommend Plan
• HCC and UHCC Endorse

Plan
• WRC Adopt Plan

June–August 2001

Publishing
• Editing
• Layout and Design
• Printing

July–September 2001

Launch 2nd week, October 2001


