
Hutt  River  Floodplain Management Plan: Programme 2000/2001
Qtr 3,200o

ID Task Name Start~

35 Phase 5: Implementation Mon 3/07/00

3 6 Ava Railway Bridge Investigations Mon 31/07/00

3f Project Scope FPGfhanz Rail) Mon 31/07/00 Fri 13/l 0100

38 WRCKranz  Rail Agree on Scope Fri 20/l 0100 Fri 20/l O/O0

50 Preliminary Design Mon 11 I1 2/00 Fri 23/02/01

51 Prepare Resource Application Mon 26/02/01 Fri l/06/01

5 2 Lodge Resource Consent Mon 4/06/01 Mon 4/06/01

5 3

54

Nottflcation  and Hearing

Decision

Channel Alignment Contract

.; i
Tue 5/06/01 Fri 5/l 0101 : :: :

: j
i :

Fri 5/l O/O1 Fri 511  O/O1 : :: :

Mon 15/01101 M o n  za/io/o~
i j.

60 Owen Street Flood Damage Repairs Mon 3/07/00 Fri 29/06/01 1’

61 i !: :: :; j

62 Boulcott  Land Purchase Mon 3/07/00 Frl29/06/01 4
~-
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