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Ava Bridge Stopbank and Strand Park Stopbank
Work Plan

Project 2004/05 2005/06 2006/07 2007/08 2008/09 2009/10
Opahu Stream Pump
Station (GWRC/HCC) Detailed Design Construction

Ava Bridge Stopbank
Strengthening
(GWRC)

Detailed Design Construction Construction

Strand Park
Stopbank Upgrade
(GWRC)

Detailed Design Construction Construction

GWRC Budget ‘000 202 776 2779 1941 2489 265
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