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WWUP update  

1. Purpose 
To update the committee on the Wairarapa Water Use Project (WWUP) 
prefeasibility work programme – Review Point #1 investigations.  

Additionally, a verbal presentation will be provided to give an overview of:  

 The Board of Inquiry decision on the Ruataniwha Water Storage Scheme 
consent and Tukituki Plan Change 6 outcomes and its implications for 
WWUP 

 Catchment modelling framework to test land and water policy options. 

2. Modelling framework 
This work is being undertaken by the Greater Wellington Regional Council 
(GWRC) Environment Science team primarily for the Whaitua process.  

Importantly, the modelling provides a values-based assessment framework for 
a range of criteria such as aquatic ecology and land use intensification. This 
assists understanding of the impact of WWUP on a range of community values. 

The modelling work is a way of “front loading” investigations. Current data 
and other information are used to undertake values-based assessments. During 
the values-based process, if an area is identified that does not have enough 
data, then the science programme can be developed so as to answer the relevant 
questions.  

A verbal presentation will be provided as a way of introducing this work. 
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3. WWUP prefeasibility review point #1 
WWUP has recently completed prefeasibility investigations in Review 
Point #1 which encompasses the following: 

 Use of rivers for conveying 

 On-plains storage investigations 

 Command area review 

 Review point #1 

4. Use of rivers for conveyancing 
WWUP has recently completed an initial investigation and assessment of both 
the Tauweru and the Huangarua rivers’ ability to convey water from the 
proposed Tividale and White Rock Road reservoirs respectively. The first of 
these schemes relies on the river as the sole means of conveyance mainly due 
the distances involved, such that it would likely be a fatal flaw if it could not 
do so.  On the other hand, the White Rock Road scheme can pipe water from 
the reservoir.   

The investigation measured the concurrent steam flow gaugings in the two 
rivers to identify potential major flow losses (or gains) from the river bed that 
could affect the viability of flow delivery options. This included an assessment 
of potential ‘leakage’ along the reaches of interest by comparing gauged flows 
and incremental catchment area, accounting for tributary inflows (either 
gauged or estimated) and any significant abstractions. 

To determine their suitability for conveyancing, concurrent low flow gauging 
programmes were conducted by GWRC field staff on the Tauweru River 
between 19 and 24 February 2014 during reasonably low to medium flow 
conditions.  This entailed monitoring the flows of the main stem as well as its 
major tributaries to establish the nature of flow/losses to groundwater.  

Likewise, concurrent low flow gauging was conducted on the Huangarua River 
on 13 March 2014 to assess losses to groundwater, time delays in delivery, and 
flow ramping losses.   At that time, the river was under low to medium flow 
conditions. 

The field work approximated the level of losses and gains from flushing flows 
down channels. The costs and other considerations are assessed later in the 
project to optimise river intake structures locations. These factors will then be 
built into the relative viability considerations of the schemes.  

The second part of this investigation was to review the potential for losses to 
groundwater, time delays in delivery and behaviour of the water as water is 
introduced to a catchment system.    

With respect to the Tauweru River, it was concluded that there will be lag 
times of 1.5 to 3 days, mainly depending on the flows in the river.  Some of the 
water released into that river will not be available for irrigation or other uses as 
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it will be used in reaching equilibrium between the body of water in the river 
channel and the surrounding lands, i.e. naturally occurring groundwater. 

In terms of the Huangarua River, it was concluded that the travel time from the 
storage reservoir to the intake would be in the order of 6 to 8 hours, and 
therefore issues such as time delays, and the water used in reaching equilibrium 
as the flows ramp up and down that will be encountered in the Tauweru River, 
will not be so evident in the Huangarua River. 

4.1 Conclusions 

4.1.1 Tauweru River  
To quote from the peer review with respect to the Tauweru River 
characteristics, “the conclusion that there is no significant flow loss (or gain) 
upstream of Te Kopi Road End is consistent with a hydrogeological 
understanding of the catchment.” 

Further, the peer review stated that “It would be advisable therefore to perform 
additional gaugings on the entire river reach considered for conveyance to 
increase confidence in the suitability assessment.” 

4.1.2 Huangarua River 
Similarly the peer review with respect to the Huangarua River stated, “Since 
the valley is relatively restricted and underlain by older alluvial material 
(lower permeability) above Hikawera Bridge, it is not considered that the river 
could lose significant quantities of flow to the aquifer.” 

It then goes on to add, “… this assumption should be confirmed through 
additional investigation. A significant problem in this area is the lack of 
groundwater level monitoring data – if this conveyance option is considered 
feasible, monitoring sites need to be established.” 

In summary therefore, based on the level of investigation conducted, both the 
Tauweru and Huangarua rivers definitely have potential to convey storage 
waters at least to a point downstream where it is suspected that significant 
losses may be incurred in each case.  Equally, these initial conclusions are 
subject to further field investigations being conducted. 

In addition, based on the information gleaned, it is anticipated that no further 
field investigations are required with respect to conveyancing for the 
prefeasibility phase. 

5. On-plains storage 
The project has undertaken a concept (very high) level investigation of on-
plains storage. This work has been conducted by Opus International 
Consultants.  

On-plains storage is the storage of water in man-made ponds on the Wairarapa 
plains instead of or in partnership with storage in the surrounding hills.  
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For the purposes of this investigation, some of the key assumptions were: 

 The target command area would be irrigated (57,100 ha gross or  approx. 
40,000 ha net) 

 Each pond would hold 2 million cubic metres (MCM) (a ‘single fill’ for 
the season) 

 110 lined ponds, each being 450m square, 10m deep 

 The combined live storage would be 219 MCM (based on Variant 1) 

 Each pond would nominally irrigate 526 ha 

 Filled by gravity from the nearest available water source 

 Gravity and pumped distribution to provide pressurised water at the farm 
gate 

 Land purchase costs averaging $25,000 per ha (estimated by a Wairarapa 
real estate agent). 

5.1 Conclusions 
This investigation studied just one of many options available. Generally 
speaking, the larger the pond size, the less cost of water per cubic metre.  For 
example, at the scale of ponds studied, if the pond volume was double the 
volume assumed, the cost per cubic metre drops by approximately 20%.   

Based on the preliminary information there are associated benefits and 
disadvantages; in general, the scale of these ponds makes them more flexible, 
able to easily staged, avoids damming rivers or streams, lower physical profile 
(averagely 50% below and above ground level), manageable and responsive.  
Conversely, hydroelectricity opportunities would be few, evaporation losses 
would be higher, and because they involve multiple sites, multiple functions 
such as construction sites and operational matters would need to be repeated. 

In summary, based on the work conducted, it is concluded that on-plains 
storage is a potentially viable water storage option in the Wairarapa valley 
situation.  Further high level work could be usefully conducted on this in 
parallel with the existing valley storage schemes so they could either 
supplement or replace storages. 

6. Command area review 
Dr John Bright (Aqualinc) has led a brief review to determine whether the 
target command area (the area within which water could be reticulated) was 
still appropriate for the project’s Prefeasibility phase.  
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Dr Bright’s work concluded that: 

“…… the methods used to generate the maps of priority areas are logical and 
that, if anything, the T&T map is likely to be under-reporting the size of the 
high priority area in the East Carterton zone.   

I base this last point on my expectation that few people understand the 
implications to water supply reliability of the changes in groundwater take 
management.  Water supply reliability will deteriorate for the groundwater 
takes that go onto surface water take restrictions.  Thus the benefits of reliable 
scheme supplied water will be greater than I suspect is realised at present.   

The modified boundary of the High priority scheme in the Carterton area that I 
recommend further investigations be based on is shown outlined in red in the 
following figure.” 

In terms of the broader project investigations, the total demand command area 
remains unchanged with respect to continuing investigation of the five 
preferred schemes. 

7. Reports 
The following reports document the investigations for workstream #1 and are 
available on request or can be found on the WWUP website at 
www.wairarapawater.org.nz. 

Conveyancing: 

 “WWUP – Potential Use of Rivers for Conveyance; Analysis of Flow 
Gaugings of  Huangarua and Tauweru Rivers” – 31 March 2014, Tonkin & 
Taylor memo 

 Independent peer review of Tonkin & Taylor memo for WWUP – Mark 
Gyopari  

 “WWUP - Potential Use of Rivers for Conveyance; Comments on Potential 
Time lags and Flow Ramping Losses” – 15 March 2014, Tonkin & Taylor 
memo 

On-plains storage: 

 “Preliminary Assessment of the Option of ‘on-plain’ storage” – March 
2014, Opus International Consultants 

Command area review: 

 “Command Area Review” – 22 April 2014, Dr John Bright (Aqualinc) 

8. Review Point #1 
As discussed above, the three investigations, namely: 

 Use of Rivers for Conveyancing  
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 On-plains storage investigations 

 Command area review 

did not discover anything that would suggest a fatal flaw for any of the five 
preferred schemes or a change to the programmed investigations at this stage of 
the prefeasibility phase.  The information gathered in all cases will be most 
useful background to the remainder of the decision making processes. 

9. Investigation findings 
 That based on the investigations conducted, both the Tauweru and 

Huangarua rivers have the potential to convey storage waters as a means 
of distribution, and will not require any further field work until the 
feasibility phase investigations. 

 That the concept level report on on-plains storage concluded this it is a 
potentially viable water storage option and that a further iteration of work 
could be conducted during the prefeasibility phase investigations in order 
that costs and the practicality of on-plains storage can be compared with 
the five preferred valley storage. 

 That the target command area remains unchanged, and in particular the 
extent of high priority demand is likely to be more extensive than initially 
indicated in previous stages of the project. 

10. The decision-making process and significance 
No decision is being sought in this report. 

11. Recommendations 
That the Committee: 

1. Receives the report. 

2. Notes the content of the report. 

 

Report prepared by: Report approved by:  

Michael Bassett-Foss Nigel Corry 
 

Project Director - WWUP General Manager, 
Environment Management 
group 

 

 
 
 


