

## Hutt Corridor Plan Process

1. RLTC commissions the Hutt Corridor Plan investigation
2. A technical group is set up involving representatives of key stakeholders
3. Technical group investigates issues
4. RLTC reviews an outline of Hutt Corridor issues
5. Key stakeholders briefed on Hutt Corridor issues
6. Technical group investigates and evaluates options and signs off options
7. RLTC receives and considers options and adopts a selection of options for consultation. Formal consultation is activated
8. Technical group develops an information pamphlet to assist briefings. Technical Group signs off that it recommends the commencement of the formal consultation phase
9. The Chairman of the RLTC approves the commencement of the formal public consultation phase
10. Key stakeholders (territorial authorities and Transit New Zealand) and interest groups briefed on options in addition to a more general statutory public consultation process
11. A Hearings subcommittee hears submissions
12. The findings of the Hearings subcommittee is referred back to Hutt and Upper Hutt City councils for comment
13. The Hearings subcommittee recommends to the RLTC the preferred corridor plan
14. The RLTC recommends a preferred corridor plan to Council
15. Council adopts the corridor plan as part of the RLTS

Note: Item 8 is an addition to the approved process designed to assist the consultation phase.